
2020 Everett Overlays
Granite Construction Company
Baseline Master Schedule
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Survey

Reference Pavement Markings S S S S S

Milling M M M M M

Loops /Replace Junction Boxes E E E E E E E E

Paving N N N N N N N N N N N N N

Utilities/Monument Adjustment (Daytime work) U U U U U U U U U U U U U U U U U U U U U U

Striping ST ST ST ST ST ST ST ST ST ST ST ST ST ST ST ST ST ST ST

Hewitt Ave - West End of RR Bridge to East End of Broadway Intersection (Sch A)

Milling M M M

Loops /Replace Junction Box N E E E E E

Paving N N N N N N

Utilities/Monument Adjustment (Daytime work) U U N U U U

Striping N ST ST ST ST ST

Milling M M

Loops E E M E

Paving S N N N

Utilities/Monument Adjustment (Daytime work) N N U U U

Striping N ST ST ST ST ST

Broadway - Madison St to 52nd St (Sch A)

Milling M M M M M M M M M M M

Loops E E E E E E E M E E E E E

Paving D D D D M D U U U U U U U U

Utilities/Monument Adjustment M U U U U U U U U U U U U U U U U U U U U

Striping ST ST ST ST ST ST ST ST

Colby Ave - 23rd St to 19th St& 21st St (Sch A)

Milling M M M M M M M S S S

Loops SUB E E E E E E E E E

Paving D D D D D D D D D

Utilities/Monument Adjustment U U U U U U U U U U

Striping ST ST ST ST ST ST ST ST ST

Broadway Alleys-2300 Block to 2700 Block (Sch A)

Milling S S M M M M M M M

Paving D D D D

116th St SE - 19th Ave SE East to City Limits (Sch A)

Milling M M M M

Loops E E E E E E E

Paving D D D D D

Utilities/Monument Adjustment U U U U U U U U

Striping ST SUB ST ST ST ST

Barbara Lane - E Glenn Dr to Beverly Lane (Sch A)

Milling SUB S S M M M M M

Paving D D D

Utilities U U U U

Striping SUB ST ST ST ST ST ST

W Glenhaven Dr - Glenhaven Dr to 48th St SW (Sch A)

Milling S M M M M M

Paving D D D D

Utilities/Monument Adjustment U U U U U U U U

Paving D D D D D D D D

Paving D D D D D

Paving D D D

NIGHT WORK

DAY WORK

Rucker Ave - 46th St SE to Pacific Ave (Sch A)

Pacific Ave - Broadway to McDougall Ave (Sch E)

Smith Island Langus River Front (Sch C)

Smith Island 4th St SE (East) Mitigation Trail (Sch B)

Smith Island 4th St SE (West) (Sch D)

Area / Hold 

Point
Activity Name
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